CONTRACT NO. TRANSMITTAL NO. |DATE
CONTRACTOR USE ONLY N40085-12-C-7714 DR 1338 412012016
FROM CONTRACTOR PROJECT TITLE AND LOCATION
TO P1383 & P1484 - New Base Eniry Point and Road at the MCB Camp Lejeune

QICC Supervisory Construction Manager
CONTRACTOR USE ONLY

‘List only one specification division per form

List only ane of the following categories on each transmittal form.
and indicate which is being submitted

REVIEWER USE ONLY

** ACTION CODES
A-Approved
D-Disapproved
AN-Approved as noted
RA-Receipt acknowledged

Il Contractor Approved ] oicc approval O Deviation/Substitution C-Comments
3 _ For OICC Approval R-Resubmit
ITEM PROJ. SPEC SECT ITEM IDENTIFICATION NO. OF ACTION REVIEWERS
NO & PARA. andfor (Type, size, model no., Mfg name. dwg. or COI';‘IES CODES INITIALS
PROJ DWG NO brochure number} - CODE AND DATE
1 014500.0020 |3/28/2016 Daily Report 1

CONTRACTOR'S COMMENTS

DATE RECEIVED BY REVIEWER FRCM {Reviewer)

D Submittals are returned with action indicated. Approval of an item does not include approval of any deviation from the
contract requirements unless the contractor calls atiention to and suppons the deviation.

Submittals are forwarded to LANTDIV with A-E recommendations indicaled in REVIEWER USE ONLY Section and in comments

EI below on QNE COPY of the transmittal form,

REVIEWER'S COMMENTS

COPIES TO:
ROICC (2)
LANTDIV {1)

AE (1)

DATE

SIGNATURE




CONTRACTOR QUALITY CONTROL REPORT |__MON  28Mar-2016
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 1337
|PHASE [conTRACT NO N40085-12-C-7714 |CONTRACT TITLE P1383 & 1384 - New Base Entry Point and Road
» |WAS PREPARATORY PHASE WORK PERFORMED TODAY? YES | NO v
"o: IF YES, FILL QUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST
'é Schedule |Definable Feature of Work Index #
= Activity No.
i
—_——— T S— e
WAS INITIAL PHASE WORK PERFORMED TODAY? YES ] NO
-1 [IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST
< Schedule |Definable Feature of Work Index #
5 Activity No
- WiA
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES 3 NO
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES H NO H
Schedule |Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. | Section. Location and List of Personnel Present
QCS: QCM (day)(night) BZE: [[iJilllidey) Rain: 0.0 FO gauge, 0.0" A6 gauge
Weathar | Tepid in early morning at mid 50sF, warmming through day to BOF. Mostly cloudy all day
NCDENR |Reqgular crew doing site inspaction
BPO4160 DFM had BAE conduct concrete cyinder break In Aftermoon mmﬁﬁn all operations on
o BP04520 bridge are green-lighted to proceed. In evening, DUSA removed Holcomb Bivd EB1 SB diaphragm forms. Triangle unable to begin
3 work on pipes yet due to RCP not yet delivered
g‘ QCM informed that AMEC has chosen to include the bottom K$ bars in the fixed diaphragms  The bars may be bent whichever
o BP04510 |way allows them fo be shoe-homed into the space at the bottom of the diaphragm. QCM forwarded this information to DUSA
i | bridge crew and both bridge and project supenniendents for their edification and execution
E)I BP02430 |Curtis at VC installing walkway awning roof
L BP01660 |A4 Triangle grooming median with a loader
£01490 A4 Ramp J. T&D setting light poles on bases at junction with WCR
BP10B60 |A3 DUSA long reach repainng slopes
FA3 Onslow paved WCR and Ramp M connection. Grade was checked by DUSA surveyor prior to paving and found within
BP01110 spec. ABC was already chechked for depth and due to utifty conflict not addressed by designer, there is much more ABC depth
than required in this area. Intermediate coat placed both here and at Ramp L connection with WCR. Mainline BER too wet to
pave in AM due to rains from previous night. By afternoon road dry. Onslow will pave tomomow AM
**Note** |QCM covering both day and evening shift today.
|REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS] REWORK ITEMS CORRECTED TOOAY (FROM REWORK [TEMS LIET}
Schedule Schedule
Activity No | Description Activity No | Description
|Bro2980 Remove-and-replace-ramp-bkf-a-G6-Bx-Glvit - DONE  |BP01700 Ramp K-fli-WGCR-to-skinmer placed-4-5-wio-test. - DONE
|BPog400 WCR MSE Panel Gap Mitigation |ePos110 Repair Soffit Spalls BHC - Punch List
|era4970 BHC Scour at MSE WWs - Ongoing BP3I610 |DeWesse Repair-Ramp-T-AG -Trans to DUSA, repair complete
|sPo439so Fix corner coping BHC E82 west poured sect BP08110 IDUSA repair SS EB1 RH MSE Washout, fix tensar strand PART

REMARKS (Also Explain Any Follow-Up Phase Checklist item From Above That Was Answered "NO"), Manuf. Rep On-Site. elc.
Schedule

Activity No. | Description

BPO1660 | Triangle pushed 'arge windrows of soil over the autside {ea

ind only intermittent.y

tracked by dozer. QCM told this soil destined for redistribu
replaced in compacted lifts tested @ 1' by B&E and passe:

or, Soils removed and

On beha:t of the contractor. | cort:fy that thil fporn m Somplete And Cofect 3na
ml’nm and matenal Laad and work pmwm.aaunm tws reporkng penod s
Wt 1he Contract to the best of my

28-Mar-2018

Iu'weogl excepl o noted mm-m

GOVERNMENT QUALITY ASSURANC

DATE

QUALITY ASSURANCE REPRESENTATIWES REMARKS ANDVOR EXCEPTIONS TO THI

GOVERNMENT QUALITY ASSURANCE MANAGER DA E

e ——— L L — ———
COMBINED FORM 01450-1 (9/98) SHEET 1 OF




=5 Geotechnical Engineering Services
BUICOING LESATH Construction Materia!

" : Civil Quality Controi
Dragados - USA 03/29/2016
PO BOX 8408

Camp Lejeune, NC 28547

Aftention

RE: Daily Field Report for 03/28/2018
New Base Entry Point and Road - Dragados-USA
Building & Earth Project No : RD120382

Ladies and Gentlemen:

On this date, representative(s) of Building & Earth were present to perform construction material
testing services at this project site. Our testing and observations for this date include the following:

FO-1384 : Field Observations made on this date.

» New Base Entry Road: Earthwork Observation For Information Only
» New Base Entry Road: Concrete Sample Pick Up For Information Only
Closing

The testing and observations identified above have been reviewed by our project manager. If
you have questions regarding this information, please do not hesitate to contact us.

Respectfully Submitted,
Building & Earth Sciences, LLP

Enclosures : FO-1384

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth com

Page 1 of 2



BUILDING & EARTH 03/28/2016

Gomwcvmal, Lrvewmrental, and Maurish Lograsey

Field Observations Report

New Base Entry Point and Road - Dragados-

Project Name: USA Project Number: RD120382
Client Name: Dragados - USA Placement#: FO-1384
Contractor: Dragados - USA Technician: _
Monitoring: Full Time

1: New Base Entry Road: Earthwork Observation

On this date a Building and Earth representative had been on site as requested to monitor earthwork activities in preparation for density
testing. On this date site soil conditions were inadequate for the placement of additional fill or density testing due to rain activity over
the previous weekend. Measured by onsite rain gauges a rain fall event of over 1.0 inch was recorded. According to the contractor
previously placed fill will be allowed to dry before any compaction operations or fill operations will resume.

These observations were reported t- Dragados QCM.

2: New Base Entry Road: Concrete Sample Pick Up

Our representative obtained concrete test samples molded on 3/24/2016 from the site, transported the specimens to our laboratory,
and placed them in a controlled curing environment. Our representative retrieved a total of 16 concrete cylinders from 2 sets. Strength
testing will be performed on the test samples at various curing ages as directed in the project specifications

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth.com

Reviewed By
Page 2 of 2



BUILDING & EARTH

Geotechnical, Environmental, and Materials Engineery

CP-373
Set#l

Placement Date: 02/29/2016

Field Technician: [{ENSIIIIEGNG

Laboratory Control Number: 116523

Report of Concrete Compressive Strength - ASTM €39

New Base Entry Paint and Road -

Project Name: Dragados-USA Ambient Temperature: 50-70
Project Number: RD120382 Weather: Clear
Project Location: Camp Lejeune, NC Wind Conditions: Breezy
Dragados - USA Client’s Rep:
Contractor:  N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix ID: Specified Strength (psi | Specified Air Content (%). | Specified Slump (in): Temperature (F):
25064935 (1) NCDOT ) i
Class AA 78M 4500 45-75 3-6 S0 - 95
. Mix Type: Std. B B
Concrete Supplier: ST Wooten Project Mix Design Target Unit Weight: N/R

Field & Placement Data

Structural Element;

Bridge Deck

Method of Placement: Hydraulic Pump

Method of Consolidation: Internal Vibrator

Location of Placement:

New Base Entry Road /
Wallace Creek Bridge

Southbound Lane Deck / Spans I, J and K

Concrete Batch Information::

Date Received in Lab: 03/01/2016

Batch Arrival | Time Finish | Water Added [Water Authorized] Load Yardage | Cumulative
Loact 4| pTruck 34| gTicket ¥ Time Time Discharge {gal) F\N By (cy) Yardage (cy)
2* 3050 | 140931041 10:20 10:37 1155 - 10 20
Concrete Field Test Data:
Air Temp. |Mix Temp.] Slump Air Content | Unit Weight
Load # ) in} (%) (peh) | Samples Cast s;";ﬂ‘" Sample Location
ASTMC1064 | ASTMCIDB4 | ASTMC143 ASTMC173 11 ASTM C138 ASTM €31
Wallace Creek Bridge Deck
* 66°F 71°F 3.25 52 0.00 8 11:30 20’ North of Exp Joint at
Spans K and L to 40° N
Concrete Compressive Strength - ASTM C39 _
Sample | Sample Test
Sample #| Test Date |Sample Age|Dimensior Area LR Ll Strength Type of Tested By Testing
Load (lbs) Fracture Lab
(in) (in sg) (psi)
120347 |03/01/2016 1d 402 1269 20540 1620 1 M Jacksonville
120348 |03/02/2016 2d 400 1257 37420 2980 2 M Jacksonville
120349 |03/03/2016 3d 400 12,57 47645 3790 1 M Jacksonville
120350 |03/07/2016 d 400 1257 64610 5140 1 M Jacksonville
120351 |03/07/2016 7d 400 1257 63250 5030 1 M Jacksornwille
120352 | 03/28/2016 28d 401 1263 85515 6770 1 IM lacksonville
120353 (03/28/2016 28d 401 1263 83365 6600 1 M Jacksonville
120354 |03/28/2016 28d 401 1263 84085 6660 1 M Jacksonville
* Indicated Non-Compliant Load
These test rasults apply only to the specific samples tesied and may not ba indicative ¢f the entire concrate placement.
Reports may not be reproduced axcept in full, without the wniten permission of Building & Earth Sciences
610 Spring Branch Road
Dunn, NC 28334
Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth.com Reviewed By

Page 1 of




BUILDING & EARTH

Geotechnical, Environmental. and Matertals Engineers

CP-373
Set#1

Placement Date; 02/29/2016

Field Technician: _

Laboratory Control Number: 116523

Report of Concrete Compressive Strength - ASTM C39

Project Name:

New Base Entry Point and Road -
Dragados-USA

Ambient Temperature: 50-70

Project Number: RD120382 Weather: Clear
Project Location: Camp Lejeune, NC Wind Conditions: Breezy
Client: Dragados - USA Client's Rep:
Contractor: N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix 1D: Specified Strength (psi): | Specified Air Content (%): | Specified Slump (in): Temperature (F):
25064935 (1) NCDOT
Class AA 78M 4500 4._5 -75 3-6 50-95
Concrete Supplier: ST Wooten Prgjfl:c(t.rgﬁpi.::ljségi'gn Target Unit Weight: N/R

Field & Placement Data

Structural Element:

Bridge Deck

Method of Placement; Hydraulic Pump

Method of Consolidation: Internal Vibrator

Location of Placement:

New Base Entry Road /
Wallace Creek Bridge

Southbound Lane Deck / Spans I, J and K

Load #

Truck #

Ticket #

Reason for Non-Compliance

2

3050

14093104

Finish Time(11:55) is greater than 90 minutes after the Batch Time(10:20)

610 Spring Branch Road

Dunn, NC 28334
Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth.com

Reviewed By

Page 2 of




BUILDING & EARTH

Geotechnical, Eavironmental, and Materials Engineers

CP-385
Set#1

Placement Date: 03/21/2016
Field Technician: [EESHEEEEEE

Laboratory Control Number: 116671

Report of Concrete Compressive Strength - ASTM C39

New Base Entry Point and Road -

Project Name: Dragados-USA Ambient Temperature: 50-70
Praject Number: RD120382 Weather: Clear
Project Location: Camp Lejeune, NC Wind Conditions: Breezy
Client: Dragados - USA Client’s Rep:
Contractor: N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix ID: Specified Strength (psi): | Specified Air Content (%): | Specified Siump {in): Temperature (F):
25064931 (1) Class AA 4500 45-75 3-6 50-95
] Mix Type: 5td. : S
Concrate Supplier: ST Wooten Project Mix Design Target Unit Weight: N/R

Field & Placement Data

Structural Element:

Bridge Deck Diaphragm

Method of Placement: Crane and Bucket

Method of Cansolidation: Internal Vibrator

Location of Placement:

New Base Entry Road /
Holcomb Blvd Bridge

Northbound Lane / Diaphragm at Bent 1

Date Received in Lab: 03/23/2016

Concrete Batch Information::
Batch Arrival | Time Finish | Water Added [Water Authorized| Load Yardage| Cumulative
Load # | Truck # | Ticket# Time Time Discharge (gal} By {cy) Yardage (cy)
3 3114 14093515 1349 14:33 15:15 - 10 30
Concrete Field Test Data:
Air Temp. [Mix Temp.| Slump Air Content | Unit Weight
Load # R R (i %) (pch Samples Cast S;il:::e Sample Location
ASTM C1064 | ASTMC1064 | ASTM C143 ASTM C173 i1 ASTM C138 ASTM £31
» . : HBB NBL Bent 1 Diaphragm
3 54° F 65°F 5.00 7.0 000 6 14:40 6" to 12" below deck grade
Concrete Compressive Strength - ASTM €39
Sample | Sample Test
Maximum Type of Testing
Sample #| Test Date |Sample Age|Dimensiol Area Strength Tested By
i (in sq) Load (Ibs) (psi) Fracture Lab
121629 |03/28/2016 7d 401 1263 66425 5260 1 M Jacksonviile
121630 {03/28/2016 d 401 1263 67830 5370 1 M Jacksonville
121631 28d
121632 28d
121633 28d
121634 SPARE
These test resutts apply only to the specfic samples tested and may not be indicative of the entire concrele placemant.
Reports may not be reproduced excepl in full, without the wntien permission of Buiding & Earth Sciences
610 Spring Branch Road
Dunn, NC 28334
Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth.com Reviewed By

Page 3 of



BUILDING & EARTH

Geotechnical, Environmental, and Materials Engineers

CP-387
Set#1

Placement Date: 03/24/2016

Field Technician: [{E}SHIN

Laboratory Control Number: 116702

Report of Concrete Compressive Strength - ASTM C39

New Base Entry Point and Road -

Project Name: Dragados-USA Ambient Temperature:  50-70
Project Number: RD120382 Weather: Partly Cloudy
Project Location: Camp Lejeung, NC Wind Conditions; Breezy
Client: Dragados - USA Client's Rep:
Contractor: N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix ID: Specified Strength (psi); | Specified Air Content (%): | Specified Slump (in): Temperature {F):
25064931 (1) Class AA 4500 45-75 3-6 50-95
= Mix Type: Std. o —
Concrete Supplier; ST Wooten Project Mix Design Target Unit Weight: N/R
Field & Placement Data
i Method of Placement: Hydraulic Pump
Structural Element: Bridge Deck

Method of Consolidation: Internal Vibrator

Location of Placement:

New Base Entry Road /
Holcomb Blvd Bridge

Southbound Lane / Bridge Deck Span A

Concrete Batch Information::

Date Received in Lab: 03/28/2016

Batch Arrival | Time Finish | Water Added [Water Authorized| Load Yardage | Cumulative
Load # | Truck # | Ticket# | oo Time Discharge (gal) By {cy) Yardage (cy)
2 3142 14093589 | 1912 19:30 20:27 = 10 20
Concrete Field Test Data:
Air Temp. |Mix Temp.| Slump Ajr Content | Unit Weight Samp)
Load # 1™ opy ) (in) (%) (peh il | Samptas Cagt | S2mP-S Sample Location
ASTMC1064 | AsTMC1064 | AsTMcC143 | AsTMcL73 m ASTM C138 ASTM £31
a " " Holcomb Bridge SBL Span
2 67°F 77°F 5.50 5.7 000 8 1935 A End Bent 1 to &' South
Concrete Compressive Strength - ASTM C39
Sample | Sample Test
Sample #| Test Date |Sample Age|Dimensio Area r:a’g';}::; Strength :;':::: Tested By T':;i:g
{in) {in sq) {psi)

121894 |03/28/2016 4d 401 1263 51875 4110 1 M Jacksonwille

121895 Sd

121896 7d

121897 7d

121898 28d

121899 28d

121900 28d

121501 SPARE

These test resulls apply only to the specific samples tesied and may net be indicatve of tha entire concrete placement.
Reports may not be reproduced sxcept in full, without the wntten parmission of Buiding & Earth Sciences

610 Spring Branch Road
Dunn, NC 28334

Phone 910-292-2085 Ffax 910-292-2192
www BuildingandEarth.com

Reviewed By
Page 4 of




BUILDING & EARTH

Geotechnical, Environmental, and Matertals Engineers

CP-387
Set#2

Placement Date: 03/24/2016

Field Technician; _

Laboratory Control Number: 116702

Report of Concrete Compressive Strength - ASTM C39

Client;
Contractor:

Project Name:

Project Number:
Project Location:

New Base Entry Point and Road -

Dragados-USA
RD120382

Camp Lejeune, NC
Dragados - USA

N/R

Wind Conditions:

Ambient Ternperature:

Weather:

Client's Rep:
Superintendent:
Field Data Reported to:

Design & Specification Data

50-70

Partly Cloudy
Breezy

Mix ID: Specified Strength (psi): Specified Air Content (%), | Specified Slump (in}: Temperature (F):
25064931 (1) Class AA 4500 45-75 3-6 50-95
- Mix Type: Std. T i
Concrete Supplier: ST Wooten Project Mix Design Target Unit Weight: N/R
Field & Placement Data
. Method of Placement: Hydraulic Pump
Structural Element: Bridge Deck — -
Method of Consolidation: Internal Vibrator
Location of Placement: k- tylioac Southbound Lane / Bridge Deck Span A
' Holcomb 8lvd Bridge
. Date Received in Lab: 03/28/2016
Concrete Batch Information::
Batch Arrival | Time Finish | Water Added [Water Authorized| Load Yardage| Cumulative
Load#}) Truck ¥ | vicket ¥R Time Discharge (gal) By {cy) Yardage (cy)
11 3135 14093598 21:29 21:43 22:12 - 10 11¢
Concrete Field Test Data:
Air Temp. |Mix Temp.| Slump Air Content | Unit Weight
24 ®1 en | en | am (ren | St | F5rra Sample Location
ASTMC1064 | ASTMClo64 | AsTMC143 | astMC1?3 au ASTM €138 ASTM G31
= ] ] Holcomb Bridge SBL Span A 20°
et gl [ a0 e 5 2205 N of bent 1 to 25' N of bent 1
Concrete Compressive Strength - ASTM C39 F
Sample | Sample Test
Sample #| Test Date |Sample Age|Dimensions| Area r:;::';:::; Strength : r’; Pc:uc:'fe Tested By Te:tai:g
(in) (in sq) (psf)
121902 |03/28/2016 ad 401 52545 4160 1 M Jacksonville
121903 5d
121904 7d
121905 7d
121906 28d
121907 28d
121908 28d
121909 SPARE
Thesa test results apply only 1o the specific samples testad and may not be indicative of the entire concrate placemant.
Reports may not be reproduced axcept in full, withaut the wnitien permission of Building & Earth Sciencas
610 Spring Branch Road
Dunn, NC 28334
Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth.com Reviewed 8By

Page 5 of




CONTRACTOR PRODUCTION REPORT DATE
vCT 08-033 (ATTACH ADDITIONAL SHEETS IF NECESSARY) Monday Mareh 28_ 2018
CONTRACT NO TITLE AND LOCATION REPORT NO:
N40085.12.C-7714 _|Camp Lajeuna Base Eniry Point and Road 1,284
CONTRACTOR Rain Gauge 24 hr Data: 0.04 inches SUPERINTENDENT QC MANAGER
dos USA . Matthew Socha
AM WEATHER PM WEATHER MAX TEMP MIN TEMP
Rain / Overcast Mostly Cloudy B0 57
WORK PERFORMED TODAY
WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER | TRADE NUMBER
Activity No.
18P01580 |Area 4: Erosion maintsnance Dragados USA 3 Qperatioris3aneral Labor 30
|BP08990 HB: Maintsnance of tratfic Dragados USA 2 Operationa/General Labor 24
|ePga160  |HB: foid burtep, pelly span A and B Dragados USA 2 Qperations/General Labor 55
Iapmszo :?mf’aa' ::P;;m’“m :;f":: :;‘:‘r-:lm m:;&sa Dragados USA 2 |operatonaGeneral Labor 155
|BP04160 HB NB Span: grind diaphrama and undsr adga of dack 'I-Jragados USA 2 Operations/Ganeral Labor 23
IBPO«!SIO .HB- B3 SB Diaphrams: continued instalof formwork tes and |1 20 ey s Opsrations/Greral Lubor y
|erossio  }HBE BY SB Diaphrams: d # ik and f aps _ |Dragados USA 3 Operationa/Geaneral Labor 10
|BPO4520 .:::::: C-D 5B Overhangs: stripped additional cverhang Dragados USA 3 Operatona/Ganeral Labar s
|aPo451n JHH EB1 5B Diaphrams: finished stnpping Eb1 axpansion Dragados USA . Operations/Gensral Labor -
IBPDMBO :E;)m A-B NB Deck: cleanad and removed af carpenter Dragados USA : Operationw/Ganerzl Labor .
HB 58 Span A-B Deck: stn) end of deck bulkhead, )
Iamm cunﬁnua::?bulkhuus andp:::of Span B bulkhead P £ e A e I i
|B8P04300  [HE EB2 S8 cap: flew rebar for cap for DT Reac Dragados USA 1 Operaticns/General Labor 5
BP04150  |HB B1 NB Diaphrams: stnpped rcadside formwork Dragados USA 2 Operaticna/Genera! Labor 12
BPO1710  |Arsa 5: staked curt and fence for MPT #3 Oragados USA 1 Surveyor 7
BP00200 |Area 1/Remp T recovered communication vault 13 Cragados USA 1 Surveyor 3
BP04160  |HE: fold buriap. podly span A and B Conaolidatec Staffing 4 Operationa/Ganera! Labor 12
BPOAS20 | e it o it ot o, huaehaspiog NBse|COTII0ate Staing 4 [opsmonuiGoners abor | 28
iapmsm HB 83 S5 Diaprams: contrued instal of formwork 168 8°¢ | onsoicated Staffing 2 |OperabonsiGeneral Labor 21
JBP0asi0  |HE B1 5B Diaphrams: secured and gups__ |Consoli Staffing 1 Operationa/General Labor 15
Broaszo |15 SPenC-0 58 Overangs: sinpped addfional ovemiand e ongoiisated Stating 1 |operavonsiGeneral Labor 2
IBPCll510 fHB ZHELTTT finished stripping Eb1 ! Consolidated Staffing 1 Operations/General Labor -]
IBPD“I @ :E :np:; A-B NB Dock: cleaned and removed all carpenter | L Staffing 2 Operations/General Labor -
HB 58 Span A-B Deck: stn) end of deck bulkhead, . . -
IBP04520 conunuf: 4' bulkhesads anup:::oi Span B bulkhead Consalidated Staffing 5 Operat Lot 33
BPO4300 |HB EB2 S8 cap: flaw rebar for cap for DT Read Consalidatad Staffing 1 Dperations/Genaral Labar 5
Iapunso HE 81 NB Digphrams: stnpped roadside fommwork Consolidated Slmnq 1 Operations/General Labor [
[pPoazes  [Area IRamp L. perform final grade checks Consokidaled Staffing 1 Surveyor 1
[ePoar70  [Area IRamp M: perform final grade checks Consalidaled Statfing 1 Surveyor 1
|eP01800  [Area SIMPT: stake curb & fence Consclidated Statfing 1 Surveyor 5
DP00200 |Area 1/Ramp T locate and axpose comm vault 13 Consoligated Slaffing t Survayor 3
No work A-1 Pavemsnt Markings [] Pavement Sinping
No work Advancs Concrele [i] Concrata
tNo work AH Crana Crana Assembly
No work, Applied Foundation Testing W 1]
No work | Insulation Q
No wark 1] Dasign Buidin [+]
Mo work 0 Electncians High Voltage 0
No work [1] Electricians Tetecomm 1]
No work 0 |SipfomyBamer Wals o
o work i Plumbing 0
BPO3560 |Area 1 Earthwork obsarvation 1 QC Testing 25
BPO0280  |Area 2| Earthwork observation 1 GC Testing 25
BFO4520 |HB Concrele sample piek up 1 QC Testing 15
No work 0 QC Testing [1]
No work 0 Guardrailing 1]
No work Carvlina Paint [i] Painter 0
No work coCI 0 Utilitias { I ] 0
Mo work Chartes Hugtas Consi. 0 Concrete 1]
No work Clark Pavement Marking [3] Pavement Stnping 0
[Nowork Coastal Gecthermal 0___|Gootmermal energy 0
No work Curtis Construction [*] Roofing 0
No work Curtis Construction [4] Roofing [{]
|No work Deita Contracing, Inc. 0 Firspiace Instaliabon 0
No work Duua Dozer [} Earthwork 1]
|EF04230__|HE NB Bamier wall and End cap 58 DT Read Stesl 4___[Rebar 78
[Na work DT Read Steel [ Rebar 0
No work Eco Express [1 Erasion cantrol 0
NG work Ehte Utilities (waler/sawer} [1]
|No work Emest Glass Glass/Window installation
No work Geoquip Crane Assambly
No work Green Stals Power 0 Sotar Arays
BPO2420 |VC g Growp Il Managsment Dasign Buildin 9.5
|EP02200 CLEQ" inataling paneis under 9 Group 1l Management 2 lDutqn Building [
BF02200|CLEO Paint at all locatons Hanover Coatings E JPaintar 21
NO wark Hanover Coatings '] IMSE wall installers 0




[No work Hany 5, Cummings, Inc. [ Design Building o
No work Hatcher Construction 0 Plumbing 0
No work Hawleys weiding 0 Weld
No work Hercules Fence 0 |Fcnne Ir
Na wark Indlustrial Concrete, inc. [7] |Concraia
No work Lawn & [1] Landsca 0
Fio work JMK Cevelopars [ |Ele:|ﬂunn| Telocomm 0
VC finished roughing in service counter wall and puliing
|8P02480  [strings in pipes lor service counter wall, troubleshocting pole  |J T Yates Elscinc Sves 2 Elacirician 21
light circuit HE-21
NG work J.T Yates Elecine Svca 0 Electrician [¢]
NO work LJ Construction 0 Efacincal 0
No work Labor Ready 0 |Design Buikdi 0
NG work Las Mechanical 0 Mechanical & Elecincal [+]
{No work Loo Machanica) [i Mechanical & Electncal [
No work [Martin-Finero 0 |SIP Forms 0
NO work Menard/US Wick Orain [1] |lnfm|u'uctun 1]
Mo work Metal Crafiers 0 Infrastructurs ]
No work Midesco 0 Infrastructurs 1]
No work Midsouth Rail Road Srve 0 Rairoad Signals [+]
No work I:Mnrton Trucking o] lPavingiconcrele work 1]
No work Moertan Trucking Q Eav‘mlmnmla work ']
No work Morton Trucking [1] Pavingfconcraie work [*]
No work = Niguescapes i '] Landscaping 0
|EP01110_ |Arma Ramp L place binder @ 4° Ri 18 0C {43035 Tons) Onslow Paving & Grading 11 Paving 116.5
No work Peariass Communmicabons ] Elactrical 0
|No work Quantum Insulation [} insulation 0
|No work R k Bonng [1] Boring 0
|_Nc work Rush Foundation 0
N work S08S Ficonng Flooring Installers 4]
|No wark = Buildera Building Structurs 0
No work Simplax 0 Elactrical Q
No work Strongarm Walding [1] Weiding 0
|6P01480 |Amea 4 Installed poles and sacunty lights Area 4 Ramps J & K |T&D Solutions 4 Electrical 48
INO work TAC 1] Mechanical & Elscincal []
IBP01940 :m:ﬂ:::.?r‘::::sm. bladed road for aass of entry Trzngle a Earthwork u
IBP01710 Aroa § mise box structures lo grade SB WCB st 868 89, 73 |Triangle 5 Earthwork 425
No work Tnangle [+] Truck Driver
NG work Truetna [+] |Boring
No work Truss Link [+] Buitding Struciure
No work VFC Lightning Protection 0 ‘Hg htning Protection
N work W & W Cailing [+] Building Structurs
Na wark Watkns Floonng 0 |Fiooring Instaliars
No work Ytn-gla 1] |Buildir_lg Structim 0
No work Yio-Ela [1] Building Structure ]
WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS ON JOB SITE.
JOoB (It YES smen ooy of mw meving mes YEsINO  [Tis oATE mvew cowT seeTs | 67450
SAFETY WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(W YES awen copy of comphted OBHA ret) CJYEs [T)NO  [CUMULATVE TORAL OF woRK
WAS CRANEMANLIFT/TRENCHING/SCAFFOLOMY ELECHIGH WORK HAZMAT WORK DONE? OURS FROM PREVIOUS REPORT 585085 30
{1 YES erach saement or 1 TOTAL WORK HOURS FRGM
WAS HAZARDOUS MATERIALMWASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 585759 B0
ez Ono
(1 YES ettach o scton
[T]ves [Z]no
Schadule | LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED m SAFETY REQUIREMENTS
Activity No: HAVE BEEN MET

06.55 — Sean Driscoll, CHST assumes the duties as SSHO. Site inspaction -~ No new hazards identified
07 00 - Toolbox Talk - Ergonomics in Construction {33 Attendees)

07 45 - Raviewed daiy work plan with Barry Harbby (Supenniendent).

09:45 - Site Intpaction - DUSA — no deficiencies. Visitor's Center - no deficiencias. CLEQ - no deficancies. Triangle - no deficiencies,
14 10 - Site Inspection = DUSA = no deficiencies. Visitor's Center = no deficiencies. CLEQ - no deficencies. Triangle = no deficiancies.
17:30 — Night Shift - Staven Gladstons, CSP, CIH takes over guties as SSHO Tom Kayes lakes over duties as Supenntendent

07:00 - Site tumad-over to Day Shift. (Year to Date: No Inodents 0 RIR. Proyact Start 1o date 0 LTI}

i IMATERIAL RECEIVED TODAY TO BE INCORPORATED IN .
Submittal # |Dascription of Equipment/Matenal Retaived

14-0133-151 - Onslow Grading & Paving - 430 35 Tons (21 Loads) - Ramp L

CL B RipRap - Martin Maristta - 105.41 Tons {5 Loads) - Ramp L

Dragados USASIEGI cncay March 28, 2016

CONTRACTOR/SUPERINTENDENT

DATE

COMBINED FORM 01450-1 (9/98)

SHEET 2 OF 4




CONTRACTOR PRODUCTION REPORT

CONTINUATION SHEET)

[CONTRACT NO
|N40086-12-C-TT14

TITLE AND LOCATION
Camp Lojeune Base Entry Point and Road

Monday March 28. 2018

1.284

CONSTRUCTHIN AND PLANT EQUIPMENT ON JOB SME TODAY INDICATE HOURS USED AND SGHEDULE AGTIVITY NUMBER
Schedule

Owner |Dascription of Construction Equipment Used Today {inc! Make and Model) Hours Used
Rental: Manitowoc 889 Crane 0
Rental CAT Telshandter TLE43C 4
Rental: CAT Telehandier TL843C
Rental: CAT Telshandler TL843C
Rental. CAT Telshandler TL843C

Rental. CAT Loadsr 830K

Rental: CAT Loadsr 830K

Dragados Rental: Grove RT8100 100 Tor

n Crane

Dragados Rental: H5L-138 Link Beft 80 Ton

Dragados Rental: H5L-138 Link Beft B3 Ton

Dragados Rental: 898

ragedos Rental. 899

Dragados Rental. 85 Ton Link Beft Crane
Dragados Rental. Link Beit

A

'TC-8085 65 Ton

Dragados Renta). Link Beilt RTC-8085 85 Ton

Nikon Total St

tation

Nikon Total §

tation

Niken Total §

Auto Level

Niken Total S

Nikon Totat 5

tation

tation

tation

Auto Level

Auto Lavel

Topcon GP.

Topcon GP

H
Hyperiite
H

[opcon GP

fopcon GP!

Fyperite

fopcon AZ Level

fopcon AT B4

Dragados Rental: 340 Mini Excavator
Dragados Rental: 3201 Excavator

Dragados Rental. 320L Excavator

Dragados Rental: 7280 Crane

INotused  |United Rentals Dragados Rental Straw blower (used by Jackson's lawn)
INct used Advance Concrete |Quickis Saw Hasgavama
Not usad B&E Nuctear Gauge 31717

Mot usad BE&H Aerial Lift

Not used Blount Sanford 8511 Machine Miller

Not usad Buliington Ceanstnuctd Poundar

Not used coch 308 Komatsu E-198

Not used cogl L& Volvo Loader
INot used cocl EQ78 Komatsu Trackhoe
[Notused  [COCI 312 Cal Skd Steer
INot used COCH Taukiuchi Excavator
{Notused  |CDCt E-271 Front End Loader

Not usad CDCl E293 CAT D5 Dozer

NGt used Chanles Hughas Skid Stear

Not used Chartes Hughes Mini Excavatar

Not used Clark Pavement Stnper

Mot used Clark Pavemeni Eradicator

Coastal Geothermal

Coaslal Geothermal

DR 120 Dnll Rig
OR 120 Dndl Rig

Coastal Geothermal

Cogstal Geotherma!

Casa 580L

JCH 506-C Fork Lift

Coastal Geothermal

Gea Loap S0/500 grout plant

Coastal Geothermal

Cat Mini X

Curtis Construction

Lull Forklift

Genia B0

Curtis Construction
Curtis Cc ion

JLG 80" Mankift

Curtis Constructs

Sky Jack

Curtis Construction

Panal & Soffil maching

Curtis Construction

Dump truck

Defta Contracting

Wirtgen W220 Mill

Detta Contracting

Intemnational Water Truck

Chevrolet 3500 Truck

Backhoa / Loader

Komatsu 270

Aerial Lift JLG 6005

JLG 20MLV

New Holland

Skid Steer LX885

Roller Compa

ctor

Excavator DS

/DX 140

54" Drum Rol

ler




Hardscapes | Skid Steer ,

Indusirial Concrete [Kabota mini-ax 0

Jackson Lawn Strow Blower [{]

Jacksan Lawn Hydrosesder [1]

Jacksan Lawn Watar Truck 0

Jackson Lawn New Holland Bobcat 1]

Jackson Lawn Mini Excavator 0

Jacksan Lawn |Lawn Mower 0

Jackson Lawn Pﬂagnurn Sod Machine [1]

J.T. Yalas Scissor Lift/Siy.jack 0

J.TYalas |Aarial Litt (Naff) #2074017 0

Kelly Plumbing |Mini Excavator 0

Kely Plumbing Plata Tamp ]

Helly Plumbing Bobcat E32 ]

Lea M al  |Mankt x 2 N []
Martin-Pinero |wmaig Machina GX300 0

Maenard 218 100 ton Link BQH_ [

Menard Kamatsu Excavator 360 0

Menard John Deera front end loader 0

Meanard [ Rand 750 0

Manard |MQPmr 400 Generator 0

Menard 28W G 5 0

Manand Welder 0

Menard |Maniift _ 0

Morton Trucking Power Curber 5700-C 0

Onslow Grading 120 CAT Grader [1

Onslow Grading CAT Roller 0

Onsiow Grading CAT Roller _ o

Onslow Grading Motor Grader CAT DH 8540 0

Onslow Grading Dyna PacRofler 0,

Onslow Grading CAT 1000 Paver JB103 10.5

Onsiow Grading CAT Paver 600-D JB-105 0

Onsiow Grading CAT Paver J& 107 0

Onsiow Grading CAT Paver 0

Onsiow Grading Hypac 765C Roller 0

Onsiow Grading Hypac Rollar JB 205 0

18P01110  |Onsiow Grading  |CAT Backnoe JB 508 10.5)
INot used Onslow Grading  |CAT Backhoe 0
[Not used Onsiow Grading  |CAT Backnos i
ol used Onslow Grading akai Roler 0

|6P01 110 Onslow Girading sakai Roller 10.
{8PO1110 Orislow Grading jomag Rolier 10,

Not used Onslow Grading omag Roller 1
Not used Onslow Grading 8HC Broom [i]
Not usad Onsiow Grading CAT 224D Roller o
[BPg1 10 Onslow Graging mom Tractor 10.5)
Onslow Grading room Tracior [i]

Onslow Grading Water Truck F700 [i]

Onslow Grading Transfer Buggy 0

Onslow Grading Vibratory Soil Compaciors 0

Rush Masonry Wixer [zl

Rush Masonry Saw 0

Rush Masonry 344 Lull #8 0

Seashore oriitt 8035 0

Seashore National Crane 800D 0

eashore Welding Machina 0
eashore Aenal Lift o}
&0 Solutions Backhoa #7409 of
T&D Solutions Backhoe #7150 12|
r40 Solutions [Trucx #8588 12
r&0 Solutions Truck #274 o]

T&D Solutions Truck #5885 O

T&D Solutions Truck f_Z‘l:i? 0

T2D Solutions Truck # 9248 O

T&D Soluts Truck # 5257 0

TAD Soluti Lina Truck #2285 0]

TAD Soluli Ling Truck #2283 12

TAD Solutions Ling Truck #2153 [¥)

TAD Solutions Trencher #7167 [¥]

Triangle 1611 Roller 0

Triangle 1611 Roller [1]

Triangle 1085 Roller 0

Triangia 1281 Roller 0

Trangla 1518 Rodter [

Triangla 1519 Rotter 0

Tnangle 1583 Roliar 0

Tnangle 978 Dynapac Rofler 0

Tnangle 1608 Roller Ingarsch 0

Triangle 813 Trackhoa 0l

Triangle 1029 JD Tractor 0

Trangle 1029 JD Tractor 0

Trangle 721 Tractor 0

Trangle 1026 Tractor 0
Triangte 1564Pan 0]
Triangle 4850 JD with tilles 0f

Triangie |9400 JD with arag 0

Triangle I_syi Roler 0f

Triangla 345 Backhoe g

Triangla 1431 Backhos [

Teiangle 1593 Excavator [

Triangle 813 Excavator [}

Triangte 1085 Excavalor 0f

Triangle 1223 Excavator [}

Triangle 1417 Excavator Dl

Triangle 1182 Excavator B




Trangle 1362 Excavator o
Triangie 1848 Excavator 8
Triangh 1552 Excavator 0
Trangle 1552 Excavator _EI
Trangle 1430 Excavator [t
Tnangle 1430 Excavator g
Tranole 1142 Excavator 0
Triangle Long Reach Excavator 0
Triangle Takeuchi TB 138 0
Triangle 1044 844 JD Excavator 0
Trangie |300LC Excavator [i
Thangia 1564 Serager ﬂ
Tnangle 1417 JD 270 [1
Tnangie CAT 320E [1
Tnangis 300 Komatsu EI
Triangle 960 JD 0
Trangle 8629 CAT Loader gI
Trangle B350 Bell Houler [1]
Tnangie 1029 JO Loader EI
Triangie \Widener 1589 0
Tnangle 1320 862 JD

Tnangle 1014 Loader

Tnangle ﬁa_!.oadar

Tnangle 1076 Loader

Triangle 1078 Loadsr

Trangie 1431 Loader

Triangle 1273 Loader

Triangle 1273 Loader

Trangie [955 Looder

Triangle L-150 Voho Loader (855)

Triangle 530 CAT Loader 1028

Triangle CAT Rubber Tire

Triangle 158 Rock Box

Triangle 158 Dezer

Trigngle 1504 Dogzer

Triangle 896 Dozer

Trigngle |986 Dozer

Triangle |257 Dozer

Triangle 1232 Dozer

Triangle 1857 Dozer

Triangle 1857 Dazer

Trangle 384 Grader

Triangle Motor Grader 1011

Triangle Motor Grader 1011

Triangle TS 31 Terex Off Road

Triange TS 24 Terex Ot Road

Tnangle 108 Tarex

Tnangle Sind Steer 1577

Tnangle 8300 JD Disk

Tna Water Truck 3422

Tnangle Watar Truck 1583

Tnangle Water Tank

Truetine Backhoe

Truekine Weldar

Truss Link Man Boom

Truss Link Sissorki

Truss Link Forkdift

Yio-Ela Genia Lift 222972

Yic-Ela Aenal Lift




DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

T  DalLY WORK SITE SAFETY INSPECTION : )
SUPERINTENDENTS: -, Superintendent (Day); [[EJJESI Superintendent (Night)
SPECIFIC AREA(S) INSPECTED: Entire Site

INSTRUCTIONS: Performed daily by Dragados USA Health and Safety Department.
Y=Yes, N= No, NA=Not applicable

AHA reviewed and signed by all members, and pested SDS Sheets obtained and available

Daily Risk Assessment commuricated, understood and signed by workers? Quality Control Been Nolified of operation
All required permits obtained Area Walked Through / Inspected

pment Present

Harghat brlis forward
Salaty plasses
Leather Work Boot

340% Fall Pratection Reqguired at six fect or greater)

Guardrail system checked

Bridge Pans Secured

Qrange fencing
ffolding

Ladder tied off

Scaffold inspected
Ladder access for scaffold

Reflective Vests Face shields

Gloves X Welding hood and gloves
Hearing Protection Burning gogoles

AR ~<

X

Horizontal lifeline checked
Wall openings guarded

bl
BRE s
DR|C

N1}
wn

Ladder extended three feet
Sections properly pinned
Handrail in place

[0 | Trash cans in work area
[ | Access maintained

[J | One-eye per hook
[} Safety latch on hook checked
(] | Knowledge of crane signals
i [) | Equipment Manual

Workers trained
Spotters used when needed

x|

*A" Frame ladders in open position
Components not damaged
Planking/Floor secured

5

use ing

5]
[]

= B
Ho i

Material stacked

Cords and hoses off floor
igging Equipment
Daily crane inspection
Qualified rigger named
Slings/chokers inspacted

Debris remaved
Fire Extinguisher

X EIEIIE
RiX DIDID

i

Hoisting and
Sling/chokers stored
Cranes flagged off

Lift zona designated

OO0
bzdize] b

§E:‘IE
=)

o

rm (M
fia)

o
3
=3

J

(X

Operator License
Sealbelts used
Backup alarms working

Daily Equipment Inspection

Blind Spots to those amund
Eye Contact Being Made

NOOE!

]

£

R
maw maw ma |

Excavations
| B | Competent person named | B | Excavation checked dail
| B | Proper access/egress

| 63 | Workers trained
Temporary Barricades

ao]a e oo sl lalo]a |
Yellow-Caulion barricaded disposed of properi
Electrical

a Cords checked for damage 6 (i} g.lrr;:nl inapecticn colofon & | 0O | O | GFClworking

= O | O [ Generalor Grounded ] Buibs Caged for Temp lig

ronmental

S5 GEG as mN ame HEs
£ ot nos i

e

Shora f shield islope / bench proper [m]
Bd | Spoil pile 2’ from edge 0

@ | O | O | sitfencng checked = Spll kit readily avalable R|O|O :ra;?'“ plan‘postediniion
Estimated hazardous matertal Fueling area meets
= . L1 | Anv spills cccur today? L generated today ®|0 0 Dragados/FD requirements

Any Environmental Concerns?

06:55 — CHST assumes the duties as SSHO, Site Inspection — No new hazards identified.

07.00 — Toolbox Talk —~ Ergonomics in Construction (33 Attendees)

07:45 - Reviewed daily work plan with [{ESJESII| (Surerintendent).

09:45 - Site Inspection — DUSA — no geticiencies. Visitor's Center — no deficiencies. CLEQ — no deficiencies. Triangle
— no deficiencies.

14:10 - Site Inspection — DUSA - no deficiencies. Visitor's Center — no deficiencies. CLEO — no deficiencies. Triangle
- no deficiencies.

17:30 — Night Shift -
Superintendent

07:00 - Site turned-over to Day Shift. (Year to Date: No Incidents 0 RIR; Project Start to date 0 LTI.)

INSPECTION(s) PERFORMED BY:

[ iy
CSP, CIH (Night)

. CSP, CIH takes over duties as SSHO. [[EJJSliakes over duties as

Alternate SSHO

SSHO 28 March 2016




¥ YOLIVHLNOIGNS Z HOLIYHINGDENS

E HOLJVHINODIENS T HOLIVYLINOIENS
sqns
SIVIHALVIA
0 0 0 st 10l
0 3 X3 yoreay Juoy
0 0 13200
0 [} JOIBARINT 1UIA
o 9 1apeny 3315 pis
0 [} Japeo)
0 0 JDIBARIN]
ANINAIND3 ST
ON [] 58A [ V101
ON [] 53 [
ON (] 59A [
ON [ 524 [
ON [ $3A [
ON [ 53A [
ON [ S3A [
ON ] S%A [
ON [ S3A [
ON [] 53A []
ON [ S8A )
ON ] S8A [ 0
oN[J s=A] T (43 0
ON [ 58A []] O o1
ON[J S2A ] o1 ot
ON[] S8A ] o1 or
oN [ saA ] 2t 43 0
Bl =
WiNE | aunene [ leer [z [ e [ ot [ e [ 8 | ¢ [ 9 [ s [ v [ [ z [ Tt |

I 10W / U0Ise13 M3yd
T I oo R
aimeudis 1BUIEaM OT/82/E  #eq




DRAGADOS USA

Camp LEJEUNE BASE ENTRY POINT AND ROAD

| BT, WORK SITE SAFETY INSPECTION
SUPERVISOR/FOREMAN: _
SPECIFIC AREA(S) INSPECTED: Site-Wide

INSTRUCTIONS: Performed daily by subcontractor superintendent/fforeman of work area responsible for. Daily Work Site Safely Inspections will
be maintained at subcontractor project location and available for inspection by The Dragadas USA Health and Safety Department.
Y=Yes, N= No, NA=Not applicable

Y N | NA | NA

Y
X | Bl | [0 [ AHA reviewed and signed by all members, and posted. X L] | SDS Sheets obtained and available
X [m] Daily Risk Assessment communicated, understood and signed by workers? | X [m] Quality Control Been Notified of operation
X ] All required permits obtained X Area Walked Through / Inspected
X ] Competent Person List {can be on AHA X ] Necessary Too!s and Equipmeant Present
Personal Protective Equipment
Y N | NA N Y N | NA
X | O_]| 00 i Hardhat bills forward [ Reflective Vests O | 0O | X | Faceshields
X 0 | {] | Safelyglasses [m] Gloves 00O | x | Weldinghood and gloves
X O | O | Leatherwork Boot [m] Hearing Protection [m =] X | Burning goggles
Fall Protection (100% Fall Protection Required at six fect or g
[m] [} X Guardrail system checked ] Hamess and lanyards checked 0|0 X Horizontal lifeline checked
[m =] X__|_Floor Openings covered ] Roof Opening guarded ] X% __|_Wall openings guarded
O | 3 | X | Bluefencing up O Netting checked 0 | | X
Ladders and Scaffolding
g | 0 X__| Ladder tied off [m] X | Ladder exiended three feet o_| 0O X | Stepladders in open position
(] [m] X Scaffold inspected and tagged [5E] X Sections properly pinned [m] (] X Components not damaged
[m] [} X | Ladder access for scaffold [m] X | Handrailin place O | O | xx [ Pianking secured
Housekeeping
B e e
| X | O | O | Comdsand hoses off fioor O | CJ | Access maintained 0| O [
Hoisting and Rigging Equipment
g i 0 X__| Daily crane inspection [m] jm] X Cne-eye per hook X __|_Sling/ichokers stored
O | O [ X | Quaified rigger named O | [0_|_ X | Safety latch on hook checked ) | O | X_| Cranes fiagged off .
[m =] X | Slingsichokers inspected oo X | Knowledge of crane signais sll= X | Lift zone designated
Mobile Equipment
X O [ O | Operator License X 0 | O | Equipment Manual 0O | 0O | Daily Equipment Inspection |
X 0O [ O | Seatbells used X O | O | Workers trained O_]_O_| Biind Spots io those around
X £1 | £1 | Backup alarms working X [m] [0 | Spotters used when needed (m] O | Eye Contact Being Made
Excavations
[m] [m] Compatent person named =] O Shora / shield /slope / banch proper O X Excavation checked daily
O Proper accesslegress 0O o Spoil pile 2° from edge | 00 1 X | workers trained
[m] Excavation Permits/Locales =] [m] Pot-holing Performed [m] X Verification of ID'd Utilities

Temporary Barricades
E Proper tape used (Red-Danger, ﬂﬂn All sides of work area E Barricade removed or
Yellow-Caution barricaded disposed of propert

Electrical

N I I N i 0 0 I
cords

Environmental

Haz-Com plan posted in work
areas

Estimated hazardous material Fueling area meets
O | x | O | anyspilis occur today? generated today x |O] o Dragados/FD requirements

Mi Environmental Concerns?

Silt fencing checked Spill kit readily available

INSPECTION PERFORMED BY: TITLE:
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DRAGADOS USA

Camp Lejeune Base Entry Point and Road

SUPERINTENDENT'S MAME:
SPeCIFIC AREA(S) INSPECTED:

INSTRUCTIONS . Serfcnmed laidy 0y sLocontracor sucerntandentferamar of work arsa —esconsibie “ar  Jaily Aore Sne Sarery nscecuors il
=e Taintaired 3t suCContracior oroject 'ocater 2na avaliacle ‘or nseectcn oy The Dragades USA —eaith and Safery Deparment
Y=Yeas, N= No, NA=Not applicable
NA P Y PN NA |
] . Baily Risk Assessment sommunicated. understood and signed Sy workars”? J= =] ] All "Bquired permits abtaned
Darty Risk Assessnem posted n sonseicucus Jlace at werk site? Cl [ Lackout/Tagout serformed
Norkers ohysically reagy 20y for work? | ._Ail Taining scmpleted for sark o de serfpred”
| MSDS Sheets sotzined and available? ; | | AHA reviewed and signed Dy all members.

Y N | NA

:afety Jiasses ~ith side sields P71 ] | Laatherwerk Boot
Weldm hood 3nd Jloves

Guardlan systern shecked L | Hamess and lanyards checkad 0O | 13 | 22" | Horzontal ffefine checked
. Flear Ocenings soversd oof Ocening guarded e ] ‘Wall Jcernngs Juarded
Blue fencing up Natting checked ] ] [m|

i adder tied off i O ' Ladder extsnded three feet t] [0 | .=— Stepladdersin coen sosiion
Scaffold inscected and 2gged [mj 2T, Secticns properly sinned = b 1 . Components 1ot Jamaged
| adder access for scaffoid T | Handrail .n place P | 0 Blanking secured

Matarial stacked ardery Trash sans in work area
Cords and hosas 3T ffloor : ] i

1S [HS % | 2=~ | Daiy crane inspection
il ] | | Quaiified rigger named

Temn porary Barricades

Proper ape used 'Red-Danger
‘E’-I = g | Yellow-Caution

,E"; O 3 '_ Cords checked for damage

Environmental

~=— OO

Haz-Com olan postad Im we

St fencing checked L O 1 seHl it readliy available

. |_arsas
F ! Estmatad nazardeus Tatarial = Fueling ares mesats
= S Sk, TR h i |_genesrsted today - ! g | Dragados/FD requirements

a Environmentz2i Concerns? | —

INSPECTION PERFORMED BY:




O'TAIY - IWHOL ENJINGSISSV M5 ATIva vsna

FOTE T e

1318Q

\\\ = 3eq

:ajeq

:aleq

13)eQ]

@)eq
SIUNLYNDIS AM3HD SIHNLYNDIS M3HD

HAIDNZOHAWS éluiod Ajquissse pue 1noJ LoJIen3eAa INoA s JeYM J1N0OH NOILYNIVAI

Jayp O sy [onuo) Yel] O I3 1ZUB O syani] paqie|4 o SYand] 9181007 O lapeot/faoyyieq O

Bpo o wawdinby Suuoys o siamo] 1y o Yipiod dwng a12J3u0) O sjoo] iy D

AINIL WNNIep o Qg y20y 0 Sauely) JnelpAy 0 JojeARIx] O A83ng ajai3u03 O Jossasdwoy iy O

saje|d youas) O juawdinby w8y o spea ‘oIgIAfIpWwWeH B 130Q O ‘dinb3 uoyaedwol o yn jeusy o
@3sn 32 0L IN3IWdINDI

Jayp o auyaety duipjap O lojeigip 0 llezmes O A33ng Suidduys D adidmolg 5

J3BYI0 O Jawwey 0)0y O 5ung jley O sjao] pueH-S SpJod |ea93 2 ung fuiddiyy o

Jayio o JegAig O siappe] O Jojesausc-d yoso| Suny O MES Uley) O

JayI0 o 5|00] pajeniay Japmod O yauasp 1edw) O Japuug [eaayg o 13)3n{g aaJouo) O lamo|g O

Jayg o Mespueq 3|genod O sy2er JNneJpAY U [Iug [edupRs3 O mes doyy 0 JOoJuoW iy O
S100L d3dIND3Y

Yo o s9|pped dois O 51009 J2AQ Jaqqny O Joj1uoy seB-njny o 59|9809 duimn) O sdeys meg uieys o

pooy gupjap O pJeAue dunesiay-jas O (adAL) siojendsay o preiueq padda-z o ssawleH Apog (Ind O slay|ep weag O

uaas uiplem O s1aysinduxg a2 uo30ld Jupeay.=- 5348800 Ajages © p|aIys aze4 0 POCH 315€|g 3nIselqy O

SIA0TD ANV ‘SLOOY A301-1331S ‘SLHIHS/SLSIA SIA-IH ‘SLVH GHYH ‘S3SSY19 AL34YS 0L NOLLIAAY NI 3dd GIHIND3Y

ot 0T 118

6 6 6

8 8 8

L L L

i ~ 9 9 9

h\dd.ﬁ S+ s \g.ﬁaﬂl@mlm Y WaS SN 01,.\./ * PN 4 5

A & G T AR WOCL [ 10V0S9) v

SRR Jor? U7 ¢ G ST TP P53 g9) US e

= g T, S ST SRS, FTPEL TS GN | W
TITEYY I LSRR RTINS R R AR T 2 5V

T
SAYVZYH SHSVL

“13A3T ASIH TTYH3A0

e e WISN SOAYOYYHA

Aajes
INTFIASSISSY HSIH ATIVA



b HOLIVHINGIANS | : . Z HOLDVHINGDENS

¥ L r olovdiNGDENS

€ UOLIVHINGIENS |
aues) up) 69
= sﬂ ~ I auel) JIMES) BET
) 9 / / / Ja|pUBYIA] VEG
» /7 W (B13Y 08
Z _ t i 7 N €112V 09
09, ozSt £ W (el Sb
..n_ B R wﬁﬂﬂg YRR Y e Y TOlSE | I
101
A= Es1ERY £ 3 5
0 SaA T - —
=7 [0 S3A R/ :
m_ﬁ F I saA 2es 5 : -rs
=L [ o] e S0/ - Y ¥ ; S
WhE-F | o saj, 2/ —
_._.___,w A %07 2 B T 7 A7y
[ ks 50 S i (74
N -L soAl 1] < @ LA £
sap, Z
7-L | o saAl 11 & 9/ . ol J. \m. A
9-Z (o 53, S-ors G I S
2-L |0 S3) S0/ 3 K S .
Th-/ | o] s2A z7 — 3 7] .
T-L 1o sap 30 S v/
I BE [TTY 1 o
T-¢ 1o sap a7 ’
oo I | SaA LY W ety e [T S - I !
TILINI | cAuniNI | oL | zE | U | e | ? e R T e Fe] e |
afplig M3HD

i vSNn soavoviad S4uLMLI@ S
aimeud|s qQ% 2y, 13N 1EAM 9/)-62°f ?1eQ



DRAGADOS USA

CAaMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION
SUBCONTRACTOR: '
SUPERVISOR/FOREMAN: _
SPECIFIC AREA(S) INSPECTED: P T Ry
INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety

Inspections will be tumed in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

AHA reviewed and signed by ail members, and posted.
Daily Risk Assegsment communicated, understood and signed by workers? Quality Control Been Notified of operation
All required parmits’ obtained | Area Walked Through / Inspected

E Tools and Equipment Present

Hardhat bil's forward Reflective Vests
Safety giasses Gloves
Leatherwork Boot Hearing Protection

Face shields

Welding hood and gloves
Buming goggles

Horizontal lifeline checked
Wall openings guarded

Hamess and ianyards checked

Roof Opening guarded
Netting checked

Ladders and Scaffolding
| 00 | [0 | Laddertied off Ladder extanded three feet
Scaffold inspected and tagged Sactions propery pinned
] [m] [4~| Ladder access for scaffold Handrall in place
Housekeeping

Stepladders ‘n open position
Companents not damaged
Planking secured

K| L] [J_| Material stacked ordery L] | Trash cans in work area
| (3 | [ | O | Cordsand hoses off floor A O | Access maintained

Hoisting and Riggi
One-gye per hook 1| O] | O { Sling/chokers storad
7| Safety latch on hook checked Er| O | O | Cranes Nagged oft
Knowiedge of crane signals (At O | O | Lt zone designated

Daily crane inspection
Qualified rigger named

Eguipment Manual

Workers trained

Slings/chokers inspected
Spotters used when neaded

Debris removed

3O Rjnp D0 DID§

O

Operator License
Seatbeits used

[] | Backup alarms working
Excavations

] [} | Competent person named Shora ! stusid /slope | bench proper | O | [CJ\]| Excavation checked dail
O i /1 | Proper access/egrass Spoi pile 2" from edge =] {1 | 1| [F | Workers trained
(] [m] } | Excavation Permits/Locates ‘ Pot-holing Performed g1 0Ot B | Verfication of ID'd Utilities
Temporary Barricades
Proper tape used (Red-Danger All sides of work area ] Barricade removed ar
1ZI’| 0 | O} veliow-Caution L O | O bamcaded U O disposed of proper

Electrical

e E i o G N

Environmental
E7] O | O | stfencng checked & | O | O | soitkitreadly avaiiable LF|R0 |’ | hex-Com plan posted Jn work

; Estimated hazardous material Fueling area meets
?
O | @] O | Any spills occur today (g_ generated today ol g Dragades/FD requirements

Any Environmentat Concemns? |

Daity Equipment Inspection
Blind Spots to those around
Eye Contact Being Made

b

COREC )/ NIRIG)
e (.

DO

INSPECTION PERFORMED BY: TITLE:

IO Dol Geros 3-28 44



DRAGADOS USA

DAILY CRANE

SAFETY INSPECTION CHECKLIST 4fex _ 59—

Equipment
Number:

Equipment
Type:

Contractor
Namae:

Operator Name:

CHECKS

Holst Cable

&= P56/
[38 Yz Hse For Q.

Contract Location: gf 4 5@ [ /S — 4ZC

D

3874

REPAIR

Check Appropriate Box Below:

Boom Cable

Sheaves

Hook

Limit Switches, Boom Stops, Pins & Keepers

Hydraulic Control & Cylinder

Leaks

Hoist Brakes

Steering Mechanism

ghts

Oerating Controls

Windshield

Windshield Wipers

Hom

UE#EIIEIEIII]DIEIEIE!UD N

Back-Up Alarm

j Fire Alarm

{ Mirrors

| ADJUSTMENTS OR REPAIRS
NEEDED:

O

Operator
Signature:

TURN IN WHITE COPY DAILY TO SUPERVISIOR
KEEP YELLOW COPY IN BOOK




DAILY AERIAL LIFT INSPECTION FORM

uet#: (bbb OS5\

Job #: #r-) )Lﬂ*‘“\b __Bﬁucp

Instruction:

— ) I

Week Beginning: 3 ~ &~ a</(

Each aerial lift will be operationally tested and visually inspected each day. The designated inspector

will place a (1 in the appropriate box when an item passes inspection. Leave the box empty and note a
brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The
Foremen will forward this inspection form to the Safety Dept. at the end of each week.

| Operating Controls Mon | Tue |Wed | Thu | Fri | Sat | Sun | Maintenance Needed
(Operational) 1s
Emergency Stop & Brakes \///
Base Operation Controis /4
Basket Operation Controls v /-
Foot Controls (if applicable) V.
Safety Signs (Readable)
Boom
Hydraulic Leaks Lt
Extension Chain & Pivot Pins v N
| Electrical Lines V7
Basket Cage and Gate v/
Anchorage Points v
Base
(Visual)
Broken, Cracked or Loose Parts Wané
Leaks wohe”
Electrical v
Tires & Outriggers v/
Back Up Alarm & Manual
Engine Compartment
. {Visual)
_Oil Level |
Fue! Level ot
Belt, Hose & Motor Condition v/ o
Battery & Electrical 4
Addition Notes: _ /7@ . S Hour Fuél — /3 7:,,,,/{
Dept. Foreman Signature: Date:




DAILY AERIAL LIFT INSPECTION FORM

DI ESN— B

| Job #: ,-"'?E/ £Om }i} e Segiing: $ 7 £ /e

| Instruction:
. Each aerial lift will be operationally tested and visually inspected each day. The designated inspector
5 will place a () in the appropriate box when an item passes inspection. Leave the box empty and note a |
brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The
Foremen will forward this inspection form to the Safety Depl. at the end of each week. _
Operating Controls Mon | Tue | Wed | Thu | Fri | Sat | Sun | Maintenance Needed
(Operational) 3

Emergency Stop & Brakes

Base Operation Controls
Basket Operation Controls
Foot Controls (if applicable)
Safety Signs (Readable)

N\

\\\\

Boom

Hydraulic Leaks
Extension Chain & Pivot Pins
Electrical Lines

Basket Cage and Gate

A
Anchorage Points 4 |
Base
{Visual)
s

Leaks

/

/

/_ﬂ

Broken, Cracked or Loose Parts
Electrical

Tires & Qutriggers

Back Up Alarm & Manual
| Engine Compartment
(Visual)

Qil Level

Fuel Level

Belt, Hose & Motor Condition |
Battery & Electrical I |

Addition Notes: _ s |55

Dept. Foreman Signature: Date:




DAILY AERIAL LIFT INSPECTION FORM

LET#: /() ]5 ':/_79‘4 Inspector: *— |
|

Job #: Hﬂlcpm o Week Beginning: 5 -2 Y-/ .
Instruction: |
Each aerial lift will be operationally tested and visually inspected each day. The designated inspector
will place a (v} in the appropriate box when an item passes inspection. Leave the box empty and note a
brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The
! Foremen will forward this inspection form to the Safety Dept. at the end of each week.
' Operating Controls Mon [ Tue |Wed | Thu | Fri | Sat | Sun | Maintenance Needed
i (Operational) _ 1 1 .

Emergency Stop & Brakes

Base Operation Controls
Basket Operation Controls
| Foot Controls (if applicable)
| Safety Signs (Readable)

NAAATAN

Boom

Hydraulic Leaks

Extension Chain & Pivot Pins
Electrical Lines

Basket Cage and Gate
Anchorage Points

Base

' (Visual)

Broken, Cracked or Loose Parts L

Leaks v’

Electrical 3 v

Tires & Outriggers 2

' Back Up Alarm & Manual e

Engine Compartment
(Visual)

Qil Level

| Fuel Level I

" Belt, Hose & Motor Condition v,

| Battery & Electrical .
Additon Notes: hr & 7 3. (

NN

Dept. Foreman Signature: Date:




Operator/inspector
Serial Number_-f

SAF
Date__g : /,;lﬁ" = fé Time

ETY.CAT.COM™
1=

Machine Hours

What are you inspecting? What are you looking for? Evaluator Comments
For more information, please refer to the Operation and Maintenance Manual or any other applicable manuals and
instructions for this Eroduct. If you have ﬁuestions, Elease contact your local Catemil!ar dealer
ON THE MACHINE, OUTSIDE THE CAB
Mirror _{ Clean, damage, properly adjusted
Windows Clean, damage, front and top L .
Windshield Wipers Arm and rubber blade intact A S
E " Damage, cracks, misalignment, check welds, 4
orks /| locking pins in place and
ocking pins in place and secure
Warning Decals ~ Missing, legible, damaged
Tires V2 | Damage, pressure, bulges
Wheels “17| Loose lug bolts, bent rims, cracks
Differentials Oil leaks, cracks in housing
Guards and covers /| Damage, in place
Steps and Handrail Damage, cleanliness
Stabilizer Arms, Cylinders, Pads 4", | Damage, oil leaks, cylinder rod, missing bolts
Battery/ Terminals 4" | Cable connections, water, clean -no corrosion
. | Ioose or missing nuts & bolts, Loose guards,
e e tD d Damaged parts, %:leanliness *
ENGINE COMPARTMENT )
 Engine Qil Fluid level |
Engine Coolant A Fluid level ‘
Hydraulic Ol /! Fluid Level
Air Filter _A Restriction indicator
Radjator L~ Fin blockage, leaks, cleanliness
All Hoses | Cracks, wear spots, leaks
i All Belts | Tighmess, wear. cracks, delamination
. Overall Engine Compartment 1~ Trash or dirt buildup, leaks |
INSIDE THE CAB ||
ROPS or FOPS | Damage, loose bolts
Seat 7 Adjustment, pedal travel
Seat Belt & Mounting J- | Damage, wear, adjustment, age of fnstall,
Fire Extinguisher Charge, damage, inspection card to date |
Horn, backup alarm. lights, wipers | Proper Function ! |
Controls, gauge lenses 1 /| Proper Function. cleanliness i
. Overali Cab Interior /L/_ Cleanliness |

SAFETY.CAT.COM™
http:/ /safety.cat.com/ checklists

SAT ZATERPIL_AR hex wapetTve ogos  Catermsler Tadow” wid
he POWER ZOGE rage xess w1 ~ei ot carporste snd procuct
deruty used heran sra Tademarks of Zaterodlac wd Tay NGt Je
ssad sttout aermmesion P 2010 Catorpiler A Fignts Teserved

V0810.1

CATERPILLAR
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(RECN— - et 9204

Project Managen: Job &

.
T ——————
.

Operation:

DRAGADOS USA

pr%EEmhﬁr.‘ _LE_-Im, a5 En
2 ey 2 papucen sogiampsd
3 .. 3_puerRend wpck
| 4 hnnmhrnbhn_\ \..n-h\k
5 15 5 5
6 4B 8 Saea B0 .“. ) 6
7 Hia 5T Apan B -0 Qeck 7
B_H0 58 GRZ cup 8
) s_._.ﬁ .,\K|_._m hwm_?m _ﬂ _.u.r..._.i_:..n};__. a\\wb 9
10 10
REQUARED PPE IN ADDITION TO SAFETY GLASSES, HARD HATS, HI-VIS VESTS/SHIRTS, STEEL-TOED BOOTS, AND GLOVES
11 Abrasive Blast Hood rFace Shield n) Safety Goggles o Hearing Protection trFire Extinguishers r1 Welding Screen
r Beam Walkers crFilt Body Harness n 2-Legged Lanyard 11 Respirators (Type) 7" Self-Retracting Lanyard 1 Walding Hood
11 Chaln Saw Chaps n Cutting Goggles 0 Multl-gas Monitor 1) Aubber Over Boots 0 Stop Patdles it Other ___
RECQUIIRED TOOLS
1 Alr Monltor o Chop Saw p-Eectrical Drill o Hydraulle kacks i1 Portable Bandsaw i1 Other
i1 Blower 11 Concrete Bucket e-tectrical Grinder rdmpact Wrench 0 Powder Actuated Tools 0 Other
rx Chaln Saw riExtting Torch w-GEnerator o-tadders p A"y Par r1 Othar
1+Chipping Gun vrElectrical Cords aHand Tonls D Nall Guns f Rotn Hammer n Other
wBlowpipe 1 Stripping Buggy o-Sizall n Vibrator o Walding Machine 1 Other
EQUIPMENT TO BE USED
1a-Aerial Lft 1 Compaction Equip, o Dozer 1 Hammer/Vibro, Leads 11 Rigging Equipmant i1 Tranch Plates
#RIr Compressor i+ Concrete Buggy 0 Excavator wHydraulic Cranes 0 Rock Drill 11 Vacuum Trick
t1 Air Taals 1+ Concrete Pump o-Focklt wilght Tawers r1 Shoring Equipment r Other
] o Concrete Trucks o Flatbed Trucks 0 Menzi Mucker 11 Yraffic Control Trucks ri Other
evacuation route and assembly point? . .
Date: 3-28 /¢ ) - i m.,..,_r____
pate: 20~ 3=
Date: rwuun.u%umﬂ @\D.m\_ﬁv
Date: 3 3¢ /& > Aot 1 ~fe .
Date: m uNm ~/, P Nﬁr.\ .
bate: 3/ 0 B)lv S
Date: K ...o.v ~is

32806

cuﬁ_ Wr :ﬁ P
Print __ Signatura: Date: i

3-28./¢



Sumwd

Date 2 -2& -itWeather &< Signature:
_@qi ThFs DRAGADOS USA
CREW SurveyCrew
2 | 2 | 3 | a [ s | 6 | 7 [ 8 | o [ a0 | 11 [ 12 | Total | INJURY? [ INmAL
__ Emam 0 o e e
L] ves L1 No
O ves 1 No
D< 1 Ne
i _Iol0206) _ 135 i BT | A sty | | Tttt 1 | i i
J 7 D<m_H_zc
.u.nwomct &pPs| G / : e e
LI ves E1 No
1 ves 1 No
T ves [J No
O ves I No
Ll ves 1 No
O ves O No
LI ves [ No
O ves OO No
J ves O No
L1 ves O No
LT ves L1 No
L3 ves [ No
[ ves [ Ne
O ves LI No
TOTAL
i EQUIRMENT.
TOTAL
o i 7 'MATERIALS 2
SUBCONTRACTOR 1 h.. ) mcmnoz._.mbn._dmw =

SUBCONTRACTOR 2 | SUBCONTRACTOR 4

T T e T = oo oo e T ._
§
|
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DRAGADOS USA

Subcontractor: Builcﬂ'}.q one! Eorth _Sa\'ences_{
Date: 2 @a”/ 2016

Subcontractor Daily Work Report

Subtier Subcontractor:

S@TWTth

ACTIVITY LOCATION & HOURS

1 2 3 4 “Total Hours
Employee Name ) hLoL
A“"J ﬂ(\ox 2- rodk <.
1 | Z 5 S = =
2
3
a
5
]
7
8
9
10
Equipment Used/Onsite -
{Make/ &Model #) Equipment Hours
1
2
3
4
5
6
7
B
9
10
11
12
Activity Work Performed
U frenl: Ecdbicde  Dbeechne B0 3560
2| g 2 Bl sl BPO62% o
3|l b+ londe Sl frle plo4seo
4

The undersign '

an-site by the Subcontractor that all of this information is complete and 2ccurate

g %p /2016

Date

To be submitted daily before the next day
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T w03
DRAGADOS USA Subcontractor’s Daily Work Report
Subcontractor: Cﬂ’-’*&Q\A‘A&LA Subtier Subcontractor:
Date: 3-28-1¢ su I TU WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name Deee 3 Aree 3 frea. S Droe )
ga.h-\l) | Qa"‘:\? A MI:'T -3 va”)o T
[ NN : ' 5 3 o
2
3
4
5
6
7
8
9
10
Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS
1 Toptar H 945 V Rpuer / / 5 G o
2 T 0 s Bipif ¥ BaSr J t o 3 ]
3 Poser T8 codmlief / ) 3 2 E
4
5
6
7
8
92
10
11
12
ACTIVITY WORK PERFORMED
1 ’EPOO Tbo’ PerLog ww ﬁ:.a.c( grl_Jt Chlat eal
2 EFOD ?70. ﬂ{‘ﬁorm Linsd grnéf Cle <
3 _EPO |Qoo_' 54“.:15(? Guflo & Fence H MPT -2
4

t all of this information is complete and accurate.

7 X9 /L

Date

To be submitted daily before the next day.

COSCO PRANTING CO. 910-455- 00
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DRAGADOS USA

Subcontractor’s Daily Work Report

Subcontractor: ﬂ ﬁﬁgﬂ {7L “@'_ﬁ[ i

Subtier Subcontractor;

Date: SuU TU WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
HE S8, \HR. tocless

1 Y. 5 25 2
2 vl .5-— 2.5 Z
3 = 7
a ﬁ 3 A >,
5 rd
6

7

8

9

10

Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS

1

2

3

4

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED

' 5%«:«/’%// (le. Bl - Sott éeug_g/{

’ ffﬂ/ e /%Jéc;mé //;/0/

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

/w//a

Signature

ate

To be submitted daily before the next day.

e

CO00 FRINTING O 910-435.T0M0)



DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR:
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsibie for. Subcontractor Daily Work Site Safety
Inspections will be turned in by 3 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not a2ppiicable

| Y N | NA g Y | N | NA T .
T2 | [J | 1 | AHA raviewed and signed by all members, and posted. ¥ T | OO | CI_| SDS Sheets obtained and available
Daily Risk Assessment communicaled, undesstood and signed by workers? Quality Control Been Notified of operation
All required permits’ obtained Area Waiked Through / Inspected |
| Com t Person List (can be on AHA N Tools and Equipment Present
= cnal Pro pme
iy N | NA Y N NA Y, N | NA
& | (1 | [ | Hardhat bills forward 0 | O | {0 | Reflective Vests _ O | [0 [ Face shields
[m} Safety glasses Gloves Welding hood and gloves
[m] i1 | Leatherwork Boct [m] [m] Heasing Protection O | B | Bumi
all Fro 0 % on R
0 ] [0 | Guardrail system checked a [m] 0 | Hamess and lanyards checked [m ] Horizontal lifefine checked
Ficor Openings coverad Roof Opening guarded Wall openings guarded
Blue fenging uj Netting checked
gdde . dd Gl 8|
[m] ] ] | Ladder tied off ] [m] Ladder axtended three fest a1l o0 Stepladders in open position
D Scaffold inspected and tagged Sections properly pinneg Components not damaged
[m] [m] O | Ladder access for scaffold O ] {1 | Handrailin place O i O { O | Planking secured
a 3 q
i1 | £ | £ | Material stacked orderly [m ] Trash cans in work area 0O | 0! i3 | Debis removed
Cords and hoses off floor O | Access maintained
0 qd Rigging Q e
] [ | Daily crane in on [m] 0 | One-aye per hook O [0 | Sling/chokers stored
Qualified rigger named Safety latch on hook checked Cranes flagged off
[ O | O | Slingsichokers ins; [m] [m] [m] @ of crane signals O | O |. O ! Lt zone designated
sl d [)
B | 0O | [J | OperatorLicense B 1 [1 | OO0 | Equipment Manual O | O | O | Dsily Equipment Inspection
| Seatbeits used Workers trained Blind S to those argund
=] Backup alarms workin S used when needed Eye Contact Being Made
dvdalio
0t 17 1 {J ! Competent parson named {1 | O [ O] | Shora!shisid ‘siope / banch proper B | [ | Excavation checked daily
O Proper access/eqrass o] Spail pile 2 from edge - Workers trained
O | O | [ | Excavation Permits/Locates ] Pot-hoiing Perfarmed O 01 O | verfication of IDd Utllities
ole B ade
Proper tape used {Red-Danger All sides of work area Bamicade removed or
o = O Yeliow-Caution = = O bammcaded o = O di of propen
(m| O 0 | Cords checked for damage (] a O g’r::m apectin oL O O | O | GFClworking
. -
O | @ | O | sitfendng checked 00| O | O { Seilkireadiy available ojo| o ::f"“ plan posted n work
] Estimated hazardous matertal Fueling araa mesets
g a O | Any spills occur today? enerated today oo g Dragados/FD requirements

Ani Environmental Concerns? |

INSPECTION PERFORMED BY: TITLE:

DO oo 3oy
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- ViC .

DRAGADOS USA Subcontractor’s Daily Work Report
—_—
Subcontractor: Qrwub .Lzl Subtier Subcontractor: é’—?
pate: __, /2% /[l su @9 TU WE TH R sA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
O | P
2 /
3
4
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
1 71/
VSERETPIA b

2
3
4

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

S/ /6

Signafure Date

COSCD PRINEING (0. 91D-4%%- 7070

To be submitted daily before the next day.



DRAGADOS USA

CAnP LEJEUNE BASE ENTRY POINT AND ROAD

Elefie o mwmmm
SUBOCIN'I'RAC'IOR.
SuPERVISORIFOREMAN:
SPECIFIC AREA(S) INSPECTED: ;
INSTRUCTIONS: Performed daily by subcontracior supetintendentforeman of work area responsible for. Subcontracior Dafly Work Site Safety

Inspections will be tumed in by 9 am the following day 1o Dragados USA.
YSYQ.#NO.MW

sEE=EE=l Wﬁ‘
7 [ O | Lf | Vel opanings guardee
L] [ b1 | L] |

A1 11 | [1 | Swpindders in open posiio
(1 | LT | £ | Components not
0 | £ [ U | Panking secured

_""'"'_ 'iﬁll'll’ll!ll!!—:‘"_
u-'-lllLI (] L1

g {001 7 | Onseyepe
-Ilill-l[_":'-'::[_-_- checked

g O] Workers irained s EEsEE L ""'_mu =
B BP0 | [1 | Eye ContectBeingMade

l.'iﬂEIl'.iﬂlEl I..'IEIIEI—

Environmental
SBt fencing checked e | O | O | spins ooty avosatie o O mehm

Estimated hazardous material
generaizd inday

INSPECTTON PERFORMED BY: TITLE:
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DRAGADOS USA

CAmMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: &ro /
SUPERVISOR/IFOREMAN:
SPECIFIC AREA(S) INSPECTED: Clen Ki3/o

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be turmed in by 9 am the following day to Dragados USA.

Y=Yas. N= No, NA=Not applicable
Pre-Wotk

AHAmewedandugnedbyaﬂmbus,andpested
Hardhat bills forward Reflective Vests % Face shields
| Gloves | Welding hoodand gloves |
ol O Leatheswork Boot [m] Hearing Protection [m] Bumi
0 | 0O | O | Guardrai system checked Hamess and rds checkad 8 O | Horizontal kfeline checked
|_Floor Openings covered Roof Opening guarded Wall openings guarded
Biue fenci N chacked [l
., [ Laddes extendedthreefest | [ [] | [J | Stepladders in open positon |
| Scaffold inspected and tagned Sechions property pinned Components not damaged
] O | Ladder access for scaffold [m] Handrail in secumad
Material stacked onderly O | ) | Trashcans in work area O | L[] | Detwis removed
Cords and hases off foor Access maintzined
iw 0 0] O | Oneeyeperhook | Shi stoned
Qualified rigger named (i Safely latch 6n hook checked Cranes flagned oft
O | Stingsichokars ] of crane s Lift zong nated
[m] 0O | Operstor License [w] [J | Egquipment Manual O Dﬁlv&mmn_nugm_n_
"0 | Seatbeits used B Workes trained Bénd Spots to those around
] alamms a used when needed Eye Contact Being Made
] | _[] | Competent person named 0| Shore / shisid islope / bench proper Excavabion checked daily
O | O | Properaccessiegress | [ Spoit pile 2' from edge Workers trained
] O | Excavation Permits/Locates 0 O | Potholing Performed [m] Verification of 1D'd Utilities
Proper tape used (Red-Danger, All sides of work ansa Barricade removed or
O [ O] DO | veiowcauton O | O | O | varicaded ojo|o of
0O | O | cors checked for damage || B [t amimid e 0 | O | GFciworking
S—
&1 O | O | sitfendng checked O | O | spi kit readiy available O | [T | jia=-Cop oo pRcked tn wark s
-~ Estimatad hazardous material Fueling arez meets
0O | & O | any spis occur today? S iy 0 { O | O | oragaey requiremests

a Environmental Concerns? |

TITLE:

INSPECTTON PERFORMED BY:
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DRAGADOS USA

Subcontractor: _ (= / l/ "1

Subcontractor’s Daily Work Report
Subtier Subcontractor: @W

Date: 3[ 2.6 Zf@

@TU WE TH FR SA

ACTIVITY LOCATION & HOURS

2 3 4 Total Hours
Employee’s Name
P230c)
1 7 7
2 7 i
3 Wi 7
2 /
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED

| 74# a7 o/ Lecidus

The under

To be submitted daily before the next day.

te by the Subcontractor that all of this information is complete and accurate.

3/2%// A

! Date

“C0S00 PRINEING 00, $10-455- 7070



DRAGADOS USA

CampP LEJEUNE BASE ENTRY POINT AND ROAD

SUBnumAcrgR DaiLy WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: Eore y
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: o 13/

INSTRUCTIONS: Performed daily by subcontractor suparintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be tumed in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not appficable

N NA
| AHA reviewed and signed by all members. and posted. I 2 SOS Sheets obtained and available
(] | Daily Risk Assessment communicaled, understood and signed by workers? I | Ouslily Cantrol Been Notified of oparation
]| All required permits obtained 5 T C)_| Area Walked Through / inspecied
Competent Person List (can be on AHA eceatary Tools and Equiment Present
rsonal Protective Equipment
NA _
__E Hardhat bills forwand
lasses

OO0 <
|
[l

CCIRH <P

3 | Leatherwork Boot

Housekeeping

| B[ ] | (J | Material stacked orderty 3 lilln?jlli._l [m}
I O | O | [ | Cords and hoses off fioor T} T £ | 1) | Access maintsined LT T EE] O
Equipment

Cranes off
Lift 2ona designated

(1 LT1 | [ | Biind Spots to those around
| 1 | O | Eye Contact Being Made

sHEsEE=
l.lll,==.'
Temporary Barricades

I T - i A

Electrical

GO G i i G e

Environmental

B0 | O | sitfencng checked o] O | O | soi kit readiy avatable pr{ O | o [ HaeCompinpested in work |
0 ’l:l Ay Splts occur today? Bﬂmtedl&;-;dmsmml olo o Ftldinga!%ﬂmls

ammnnmtalmmxs? i

INSPECTTON PERFORMED BY: TITLE:
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To be submitted daily before the next day.

DRAGADOS USA Subcontractor’s Daily Work Report
Subcontractor; Cck /4-1 Subtier Subcontractor:
pate:__3-77-/6 su TU WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
1 Fal ]
2| /)x o N L ~lC
3[f /O LAY
al|? 1
5
6
7
8
9
10
Equipment Used/Onsite
(Make & Model Number} EQUIPMENT HOURS
1
2
3
a
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
1
2
3
4
r that all of this information is complete and accurate.
Date
COSLO PRINTING 0O. 910-435%-7070



Visider (entts

DRAGADOS USA

Subcontractor’s Daily Work Report

Subcontractor: ( ES l‘amg @

Date: 3!&3! 1o

Subtier Subcontractor: J |T Y‘\"f’tf E 'CC-
suU @TU WE TH FR SA

o

ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name NZERED
tec.

2 1p.$ o &
3

a4

5

6

7

8

9

10

Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS

1

2

3

4

]

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
%v{e 'F.‘N\El C.ayhed fg»\,‘ﬁt\' in Seewie tewafte Walll qngd f’““un Stiivg§

! gl R Service contewall depuble shooking pole 1gaf decaid HI-20
2

3

4

The undersigned is t

ite by the Subcontractor that all of this information is complete and accurate.

3251

" Date

COSCO PRINTING €D, 910-4%8%-0T0

To be submitted daily before the next day.



DRAGADOS USA -

CAmP LEJEUNE BASE ENTRY POINT AND ROAD

SPECIFIC AREA{S) INSPECTED: =

INSTRUCTIONS: Performed daily by subcontractot supasintendanifforeman of wosk area nesponsible for. Subconiracior Daily Watk Site Safely
Inspections will be tumed in by 9 am the foliowing day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

Y NA Y| N | NA
AHA mviewed and si afl and  SDS Sheeis obtained and avaiable
Risk Assesyment i yndersiood and ‘workers?
All obizined Aren Walked I
Lt be an Tools and Presant
Y |LN Y NA Y N | NA |
Hardhat bilks forwarnd Reflecive Vesis ] Fats shields
Giloves hood and
Leatherwork Bool Protection
H E Guarirall sysiem checked Hamess and checked Herirontal Eiefine checked
|_Floor Openings covered Roof ]
Blues checked
Lacder Sed off Ladder extended Bwes fest in
Scaffold inspecied snd tspped Sechons not
Ladder access for scaffokd Hand=1 in secured
[=] Material stacked “Trash cans in work aea Debris
and hoses off flloor Access maintained
cBns i ook
Crsalified o named laich on hook Cranes off
crEne Zone
Licenss Manuai
Seathelts usad ‘Workers irained BiEnd 1o thoae amund
alams used when neseded Contact Made
narmed Shore / shiske 1 barch Excavation checked
Z from Werkers trainad
Excavation Permnits/Locates Pesformed Veriication of 1D'd Uliiies

O O o ?whpa:sed(de—Daw O o o All sides, of work area olo o Baricade removed or

INSPECTTON PERFORMED BY:
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DRAGADOS USA Subcontractor’s Daily Work Report
Subcontractor: Oi’\'b\g&._l ef ‘\A_.l\f\:) ‘- ?a\\h‘ ‘na Subtier Subcontractor:
Date: 3~23 - 2o\Y su @ TU WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
1 (Grmoan . 1©. 5~
2 Q.d. 10 5
3 Operavy . 10 3
4 i of . jo.35"
5 e Tof . \
6 S am Y. 104
7 Scrm - (0.5
8 e A
9 ISe oy~
10 Sesttac- 1.5
Equipment Used/Onsite
{Make & Model Number) . EQUIPMENT HOURS
B mmanm Lra
2
3
4
5
b
7 ((3—\' EO?H{- -5
8 Lz Mot - po.5”
9 [S.k o\ IR\ P Vo. <
10 o ¥ol\ey - \o.s—
1] DY poR TG, 10,5
12
ACTIVITY WORK PERFORMED
. Plece Blade, oA fcnn") L ot YN pxiqod. (303D Toms,
2
3
4

the Subcontractor that all of this information is complete and accurate.

3-RAB-29)b

Date

COSCO PAINTING €. 910-445- 7070

To be submitted daily before the next day.



DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR:

SUPERVISOR/FOREMAN:

SPECIFIC AREA(S) INSPECTED:

M&:n.\ L Paving
») 3

INSTRUCTIONS: Performed daily by subcontractor superintendent/fforeman of work area responsible for, Subcontractor Daily Work Site Safety
Inspections will be tumed in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

Y N | NA ~ | Y| N | NA
J L] | AHA raviewed and signed by all members, and posted O 0 SDS Sheets obtained and available
Daily Risk Assessment communicated, understood and signed by workers? | Quality Contro! Been Notified of operation
u] All required permits obtained Area Walked Through / Inspected
Competent Person List (can be on AHA i u] Necessary Tools and Equipment Present
Fersonal Pro e Equipme
Y N { NA Y N NA N | NA
3 a [m] Hardhal bills forward ] Reflective Vests ks | Face shields
~F] 0O | O | Safety giasses | 0 T~N [ Gloves ¥ | Welding hood and gloves
bl 1 | Leatherwork Boot | O T~ | Hearing Protection ld | Burning goggles
Fall Protection (IUD % Fall Protection Required at six fect or g ]
Ol 0 u | O | {0 | Hamess and lanyards checked Horizontai lifeline checked
[} [m] Y pemngs covered | 00 | 03 | Roof Opening guarded Wail openings guarded
[m] (m] u B1ue fEncing up | O] | O | Netting checked
Ladders and Scaffolding
[m] [l =] g derﬂed off ] O] | Ladder extended three feet Stepladders in open position
O [ OJ | O Astafigiibspected and tagged ] (] | Sections properiy pinned Components not damaged
ol olgd Ladder atcess for scaffold 0 O | Handrail in place Planking secured

Housekeeping
[ [ [ [0 | (1% Cofdfahd hosesofffloor |
Hoisting and Rigging Equipment
IO | [J § DAlly grane inspection
L 0 T O [ Ol rager named
L 00 [ O [0 | Sfingsichokers inspected
Mobile Equipment

u |

Debris removed

Trash cans in work area
Access maintained
One-eye per hogk

Safety lalch on hook checked
Knowledge of crane signals

Sling/chokers stored

Cranes flagged off
Lift zone designated

o
ore

Excavatlons

Temparary B

D00

OO0

QOperator License

Seatbelts used

Backup alarms working

Cgmpetent person named

Phodeh-decess/egrass

G4 da aw
B4 o faw G G

Excavalibn Permits/Locates
rricades

o

u]c,!a San Ean

Equipment Manual

Workers trained

=

Spotters used when needed

Shovre / shield Jslope / bench proper

—

CHETET DIDIU OO0 O OO O OO0 <

|_Spoil pile 2' from edge

Dll'_'i

| Pol-holing Performed

S55 GG Gis SN mkm Sas Hes

EEDID Dll:l’l:l DEJEI nE (wiwE

Daily Equipment Inspection

Blind Spots to those around
Eye Conlact Being Made

Excavation checked daily

Workers trained

Verification of ID'd Utilities

Barmricade removed or

s S
2 barricaded
Electrical

0|00 |ofhesoame [0 [0 ] o grenrm=eir=ee o]0l 0 ook |

Environmental

disposed of properi

o0

O

ol a0

[ | Spill kit readily available

o|a

O

Haz-Com plan posted in work
areas

O|0

O

generated today

Estimated hazardous material

Fueling area meets

Dragados/FD requrements

INSPECTI

Any Environmental Concerns?

ON PERFORMED BY:

TITLE:
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DRAGADOS USA Subcontractor’s Daily Work Report
Subcontractor: —f{’-/D S a/g/—,'gy by Subtier Subcontractor:
Date: _3-2R-/& su@'ru WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name

1 Ervoran 4
2 ofesa fa s t2
3 1g rogud s A
4 20y td e 12
5

6

7

8

9
10

Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS

1 [Toee # BRS (2
2 ) 0w ooy #2268 F I 2
3\ Pnctr bner2/5C 12
4

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
1
IV s‘-ra//Cc/ ﬁ/{CS ond Secer */-f 4?1?"7
2 -
£t e L Nowp [/ aqd
3
4
The undeng j ; rson on-site by the Subcontractor that all of this information is complete and accurate.
7
2-2%-/C
Date

COSCA PRINTING £O. 310-455. 070

To be submitted daily before the next day.
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DRAGADOS USA

Subcontractor: TGP

Subcontractor Daily Work Report

Date: %2 -1 8-[ (s

Subtier Subcontractor:
T W Th F 5§

ACTIVITY LOCATION & HOURS

1 3 3 Total Hours |
Employee Name t%Po 1940 bpo]"l 10
Qa5
2.5
S
Y
I 85
=S
BS
5.5
8S
Equipment Used/Onsite
(Make/ &Model #) Equipment Hours
1 [7Y10Y0n 2 -101] [a)
2 [ C IR =]
3|Excavator- B4 2
a [I=cca va X -4l &
5
6
7
8
g
10
11
12
Activity Work Performed

Costy dity indne P+, Boddd Ttod For eRSe OF entig For
Hvuous and odner Venicies.

KOiSe DO SHUCH RS 40
‘|CreeilBridge - ATERS STR H 1,8 1,9 1%

rade.- Soubnioound Un [Wallace

on-site by the Subcontractor that all of this information is complete and accurate.

2-98-/¢

Thm

Date

To be submitted daily before the next day



DRAGADOS USA

Subcontractor Daily Work Report

S0gndLure

Subcontractor: TGP Subtier Subcontractor:
Date: B - -] Lo s T W Th F S
ACTIVITY LOCATION & HOURS
1 p 3 3 Total Hours
Employee Name
R
Equipment Used/Onsite
Equipment Hours
(Make/ &Model #) ase

i

2

3

4

5

6

7

8

9

10

11

12

Activity Work Perfarmed

1

2

3

a
Th on on-site by the Subcontractor that all of this information is complete and accurate.

S-98 /s

Date

To be submitted daily before the next day



DRAGADOS USA

CaAMP LEJEUNE BAaseE ENTRY POINT AND ROAD

DUSA FOREMAN/SUPERVISOR WORK SITE SAFETY/INSPEGTION)

FOREMAN/SUPERVISOR NAME/CREW:
SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed daily by subcontracior supsrintendent/foreman of work area responsible for. Daily Work Site Safety Inspections will
be maintained at subconiractor project location and available for inspection by The Dragados USA Health and Safety Department.
Y=Yes, N= No, NA=Not applicable

Y N | NA Y | N | NA
H AHA reviewed and signed by all membes, and posied. L 5 MSDS Sheels obtained and available
Daily Risk Assessment communicated, undarsiood and signed by workers? g | Quaiity Control Been Notfied of operation
All required permils obtained Area Walkad h / Inspecied
List [can be on Tools and ipment Presant
Personal Prote
Y N | NA Y N NA Y N | NA
Hardhal bills forward ] Reflective Vests Face shicids
Safety glasses Gloves Welding hood and gloves
Laatherwork Boot Prolaction Burni les
O O P Req 0
rai checked - i Harness and s checked Horizantal lifeline checked
Floor ings coverad Roof Opening guarded | Wall openings guarded
U i r
dldeE
Ladder tied off Ladder exianded three fasl . Stepladders in open position
and tapged Sections properly pinned Components not damaged
Ladder access for scatfold rail in secured
Materipl stached anderly i Trash cans in work area Debris removed
hoses off floor Access maintained
dR D
Dalty crane inspection One-eya per hook Siing/chokers stored
Qualified nigger named Safaty latch on hook checked Cranes fi off
; InS Knowledoe of crane signals Lift zona d ated
D ]
License z Exguipmant Manual [m] Daily Equipment Inspection
Seatbelts used Workers irained Bling %cttsh those around
alams Spotiers used when needed . | Mada
O
C named Shore ! shield /slape / banch proper
ress Spoil pile 2' from edge Workers trained
pora =F ad
Proper lape used (Red-Danger, Al sides of work araa Barricade removed of
o O o Yeliow-Caution O a O barricaded 0|0 O disposed of erl
O o o Cards checked for damage 0 o O S:rr;:.-nt inspection colot on ol o | GFCI working
0
0O | O | [ | sitfencing checked O | O | OO | spinkreadiy available o0 :aez;;:o R B S
Estimated hazardous material Fueling area meets
O | O | O | anyspilis oceur today? jm] i O l O Dragados/FD requirements

P e

TITLE:

Foreman Supervisor
{Clrele A rlate Title or Handwrite if neither of the above}

INSPECTION PERFORMED BY:

3-8




DRAGADOS USA Operation:

Safety : Foreman:

Project Manager:

Date and Time:

1 ) 1

2 / 2

3 A 3

4 r\“\...Q\\\u\\\.\Qa. ey ¥Z7 Lot ‘b al 2 LG

4 s_Juinpead Llesvavie 5 ” s
6 6 6 Pserue Taallic \\QQ@n&.Ql\W\h\
7 . 7 q\N\\Q&rhx\ﬂm\

8 8

9 9

10 10

REQUIRED PPE IN ADDITION TO SAFETY GLASSES, HARD HATS, HI-VIS VESTS/SHIRTS, STEEL-TOED BOOTS, AND GLOVES

 Abrasive Blast Hood n Face Shield 1 Safety Goggles 0 Hearing Protection o Fire Extinguishers o Welding Screen

o Beam Walkers o Full Body Harness o 2-Legged Lanyard o Respirators (Type) o Self-Retracting Lanyard o Welding Hood

o Chain Saw Chaps o Cutting Goggles o Multi-gas Monitor o0 Rubber Over Boots o Stop Paddles o Other
REQUIRED TOOLS

o Air Monitor m\n«_,ou Saw g Bectrical Drill o Hydraulic Jacks o Portable Bandsaw o Other

o Blower 0 Concrete Bucket mBtéctrical Grinder o Impact Wrench o Powder Actuated Tools o Other

o Chain Saw t1 Cutting Torch Q&:masq o Ladders o Pry Bar o Other

o Chipping Gun 1 Electrical Cords gAand Tools o Nail Guns o0 Roto Hammer o Other

o Blowpipe o Stripping Buggy o Sawzall o Vibrator o Welding Machine o Other
EQUIPMENT TO BE USED

o Aerial Lift n\QBumnzo: Equip. bzer o Hammer/Vibro. Leads O Rigging Equipment o Trench Plates

0 Air Compressor r Concrete Buggy a\mﬂnmcmno_. o Hydraulic Cranes o Rock Drill o Vacuum Truck

o Air, Tools 1 Concrete Pump a\mm?_._# o Light Towers o Shoring Equipment 0 ozﬁ-é

m\mﬁnxrom\_bmnm_. o Concrete Trucks o Flatbed Trucks o Menzi Mucker 0 Traffic Control Trucks o Other

EVACUATION ROUTE

What is your evacuation route and assembly point? EMERGENCY #:
CREW SIGNATURES CREW SIGNATURES

Signature:

Signature:

Signature:

Signature:

DUYA_DAILY RISK ASSESSMENT FOAM 1 REV 1.0





